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1 FAA Beyette 1/9/03T 
Parking Lot 

Set up a Project Planning meeting this year that 
builds on last year’s team building meeting. 

Prepare an agenda for the meeting and initiate 
planning. 

Feb 03 1/9/03 Funding from various team members is being 
solicited now. 

Spoke with Chip and Janet and roughing out 
plans for it.  Penciling dates together. 

Tentative time window: 

Interviews week of Feb 17, 2003 

*Meeting week of March 31, 2003.  

2 FAA Piwko 4/30/02 T Review Draft Soil Management Plan 

Jeff, Bruno, and Catherine will review and 
provide comments.  Early January. 

 

2/12/03 7/9/02 In progress. 

A draft was prepared and distributed in early 
April.   

Marc is now working on expanded plan. 

*Ed Gunyah knows he can obtain funding to 
turn the piles of BIA and other agencies. 

3 MOU  
Chevron 

 3/29/02 M 
Parking Lot 

Develop a plan to educate decision makers in 
each respective organization on the goals, 
structure and progress of the MOU. 

10/14/02 7/25/02 Ongoing. 

(Benson) Briefing papers and newsletters seem 
to generate interest from the community.  

FAA intends to raise Annette issues to the 
Statement of Cooperation Executive Steering 
Committee.  This may educate the primary 
decision makers of many agencies. 

4 MOU All 5/28/02T Review and comment on the site priorities list 
distributed by Jeff Benson.  

Committee to review early 2003. 

 7/9/02 Ongoing. 

Latest version was sent to the MOU about mid 
May 2002. 
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5 FAA  Beyette  Survey and Sample Control. 

Develop a consistent map base for the present 
and future. 

 10/3/02 Ongoing. 

Revisit in December. 

6 DoD McVay 11/14/02 Expedite the preparation of a draft report of 
field work and other information compiled for 
historical resources and mitigation at 
Winnepeg Garrison (Site 82). 

(TBD, 
ASAP) 

1/23/03 McVay will review the scope and timing of the 
draft and determine when a draft report will be 
available. 

Communicate to FAA and Ridolfi. 

McVay to double check distribution. 

7 FAA/ 
USAED 

Scott 
Berglund/ 
Suzanne 
Beauchamp  

1/23/03T Present the Annette Island project to the SOC 
Executive Committee. 

2/12/02 1/23/03 Scott Berglund to give presentation. 

 
ABBREVIATIONS 
ADR Alternate Dispute Resolution MIC Metlakatla Indian Community 
BIA Bureau of Indian Affairs MOU Memorandum of Understanding Work Group 
E ERAC Meeting OCS Operation Clean Sweep 
EJ Environmental Justice PA Programmatic Agreement 
EPA Environmental Protection Agency Ridolfi Ridolfi Engineers 
FAA Federal Aviation Administration T Teleconference 
Jacobs Jacobs Engineering Group USAED U.S. Army Engineer District-Alaska 
M MOU Work Group Meeting USCG U.S. Coast Guard 
 


